

## Proposed Work Programme

### Stage 1 (Committed Activities):

Within **12** months of the commencement date of the permit, the permit holder shall (to the satisfaction of the chief executive):

- 1 Complete the following activities which are all **key deliverables** for the purposes of the Petroleum Programme:
  - (a) obtain land access and resource consents, select a drilling contractor and source drilling materials; and
  - (b) either:
    - (i) notify the chief executive in writing of the permit holder's commitment to carry out the next stage of the work programme; or
    - (ii) surrender the permit.

### Stage 2 (Contingent Activities)

Within **36** months of the commencement date of the permit, the permit holder shall (to the satisfaction of the chief executive):

- 2 Complete the following activities which are all **key deliverables** for the purposes of the Petroleum Programme:
  - (a) drill the Te Ohaki-1 and Te Ohaki-2 horizontal wells to test the Renown and Kupakupa coal seams.

Within **48** months of the commencement date of the permit, the permit holder shall (to the satisfaction of the chief executive):

- 3 Complete the following activities which are all **key deliverables** for the purposes of the Petroleum Programme:
  - (a) flow test the Te Ohaki-1 and Te Ohaki-2 wells utilising a mobile cogeneration plant; and
  - (b) relinquish 50% of the original permit area.